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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 688 Date: 27-Oct-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 145

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span wrapping the cable
between PP # 102 & 100 . They started at 7:00 AM.

Roger , Carlos , Mario , Michael , Aaron , & Dario had to work on the South cable . Crews continued to
wrap the cable for the 2nd day between PP # 102 & 100 . They started at 7:10 AM. Crews had wrapped
the cable 0.3 meter on Friday . Crews had to remove one strap at a time ahead of the wrapping machine ,
clean & apply zinc paste . They had to stop few times to make adjustments on the pull pressure , align the
machine , & lock the wire .

Crews run out of wires at 11:00 AM. They had to stop to change the wires , clean , & but weld . they
started at 11;05 AM. Crews were done at 12:00 PM. Up to 11:00 AM. Crews had wrapped 5.28 meters .

In the afternoon , crews resumed wrapping the South main side cable . At 2:00 PM. The wrapping
machine moved 0.3 meter up hill in one rotation . Crews had to stop & weld the wire before working on the
wrapping machine to secure the wires & they had to adjust the machine . Crews were done at 2:50 PM.
They had to wrap up their tools & equipments . Crews left at 3:10 PM. At 2:00 PM., Crews had wrapped
7.0 meters

Jesus & Jorge had to work on the cable . Crews had to clean the cable , apply zinc past , & work with
the other crews .

In addition to that , crews had to cover the remaining Zinc paste areas & work on house keeping .
Crews left at 3:10 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JESUS RUIZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 0.00 8.00 0.00 8.00

APP DARIO LUCASIronworker 0.00 8.00 0.00 8.00

APP ARRON DAVIDIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00
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